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ESTIMATE RUN 08/22/2014

ESTIMATE SUMMARY 09:19:04

CONTID: C19935         ESTIMATE NO: 0001 PROG 2005

PCN: 19935-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH350 LAS ANIMAS COUNTY LINE S PERCENT TIME:

PROJECT NO: STR3501-014                   

SH350 LAS ANIMAS COUNTY LINE S

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 08/10/2014 DATE TIME STARTED 06/25/2014

P.O. BOX 566 DATE LET 05/08/2014 DATE WORK BEGAN

 DATE AWARDED 05/23/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2014 DATE ACCEPTED

CANON CITY CO 81215-0566             DATE NOTICE TO PROCEED 06/25/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,096,355.19 PARTICIPATING $ $ 322,662.53

AWARD PROJECT AMT: 4,727,000.00 NON-PARTICIPATING 36,058.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,136.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.87

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.04%

4,737,633.86

358,721.33

358,721.33

350,584.69

$

$

$

$

322,662.53

36,058.80

358,721.33

0.00

358,721.33

-8,136.64

0.00

350,584.69

0.00

AMOUNT DUE 350,584.69 350,584.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 350,584.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.0 TIME ALLOW: 10/17/2014 ??:??:??

ORIG TIME ALLOW: 10/17/2014 ??:??:??
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PCN: 19935-BID    ESTIMATE RUN 08/22/2014

PROJECT: STR3501-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.668

201-00000  
 

4,676.000.668

4,676.00

1.000

L S 

7,000.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

646.000

EACH

8.00000

0015 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,430.000

SY  

21.00000

0020 *Removal of Asphalt Mat (Planing) 0.000

1,592.100

202-00240  
 

2,228.941,592.100

2,228.94

85,185.000

SY  

1.40000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

282.000

SF  

4.00000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

23.000

EACH

68.00000

0035 Embankment Material (Complete In Place) 0.000

1,279.000

203-00060  
 

38,370.001,279.000

38,370.00

2,000.000

CY  

30.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

90.000

HOUR

100.00000

0045 Erosion Log (12 Inch) 0.000

936.000

208-00002  
 

4,680.00936.000

4,680.00

2,000.000

LF  

5.00000

0050 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

750.00000

0055 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

500.00000
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PCN: 19935-BID    ESTIMATE RUN 08/22/2014

PROJECT: STR3501-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

45.00000

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

80.000

HOUR

45.00000

0070 Erosion Control Supervisor 0.000

6.500

208-00206  
 

650.006.500

650.00

40.000

DAY 

100.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.800

ACRE

3,000.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.800

ACRE

5,000.00000

0085 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.800

ACRE

4,000.00000

0090 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

356.000

LB  

7.00000

0095 *Soil Retention Blanket (Straw) 0.000

0.000

216-00039  
 

0.000.000

0.00

8,600.000

SY  

7.60000

0100 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

85.00000

0105 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

325.000

SY  

14.00000

0110 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

2,600.00000
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PCN: 19935-BID    ESTIMATE RUN 08/22/2014

PROJECT: STR3501-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

8.000

HOUR

100.00000

0120 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

5.000

CY  

100.00000

0125 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,571.000

TON 

23.00000

0130 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

1,200.000

CY  

40.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,500.000

TON 

107.00000

0140 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

22,682.000

TON 

87.00000

0145 *Cover Coat Material (Type II) 0.000

0.000

409-02015  
 

0.000.000

0.00

341,154.000

SY  

1.30000

0150 *Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10217  
 

0.000.000

0.00

636.000

TON 

770.00000

0155 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

12,546.000

GAL 

3.50000

0160 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

2,500.000

SY  

3.60000

0165 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

4,425.000

LF  

20.00000
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PCN: 19935-BID    ESTIMATE RUN 08/22/2014

PROJECT: STR3501-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

1,280.00000

0175 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

24.000

EACH

1,680.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

5.00000

0185 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

646.000

EACH

20.00000

0190 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

6.000

EACH

23.00000

0195 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

222.000

SF  

25.00000

0200 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

25.000

EACH

397.00000

0205 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

32,000.00000

0210 *Mobilization 0.000

0.250

626-00000  
 

87,500.000.250

87,500.00

1.000

L S 

350,000.00000

0215 *Public Information Services 0.000

0.250

626-01000  
 

1,500.000.250

1,500.00

1.000

L S 

6,000.00000

0220 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

1,370.000

GAL 

67.00000
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PCN: 19935-BID    ESTIMATE RUN 08/22/2014

PROJECT: STR3501-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Pavement Marking Paint (Waterborne) 0.000

19.400

627-00011  
 

717.8019.400

717.80

915.000

GAL 

37.00000

0230 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

564.000

SF  

18.00000

0235 *Flagging 0.000

537.500

630-00000  
 

11,825.00537.500

11,825.00

3,250.000

HOUR

22.00000

0240 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

150.000

HOUR

32.00000

0245 *Traffic Control Inspection 0.000

8.000

630-00007  
 

224.008.000

224.00

40.000

DAY 

28.00000

0250 *Traffic Control Management 0.000

15.000

630-00012  
 

15,000.0015.000

15,000.00

100.000

DAY 

1,000.00000

0255 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

1,130.00000

0260 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

60.005.000

60.00

28.000

EACH

12.00000

0265 *Construction Traffic Sign (Panel Size B) 0.000

29.500

630-80342  
 

354.0029.500

354.00

158.000

EACH

12.00000

0270 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

12,000.001.000

12,000.00

4.000

EACH

12,000.00000

0275 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

12.00000
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PCN: 19935-BID    ESTIMATE RUN 08/22/2014

PROJECT: STR3501-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,000.000

LF  

32.00000

0285 *Traffic Cone 0.000

50.000

630-80380  
 

200.0050.000

200.00

300.000

EACH

4.00000

0290 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

60.000

DAY 

100.00000

0295 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

200.000

DAY 

1.00000

0300 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

100.000

DAY 

360.00000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0315 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

151,500.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

52,000.000

F A 

1.00000
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PCN: 19935-BID    ESTIMATE RUN 08/22/2014

PROJECT: STR3501-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0340 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 179,985.74179,985.744,857,581.20CURRENT AMT0200 $ $ $

CAT NO0300 O-19-D 

0345 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

58.000

LF  

21.00000

CAT 0.000.001,218.00CURRENT AMT0300 $ $ $

CAT NO0301 N-20-J 

0350 *Removal of Asphalt Mat (Planing) (Special) 0.000

149.000

202-00246  
 

3,725.00149.000

3,725.00

149.000

SY  

25.00000

0355 *Removal of Portions of Present Structure (Class 2) 0.000

144.460

202-00453  
 

37,559.60144.460

37,559.60

144.460

SY  

260.00000

0360 *Removal of Portions of Present Structure (Class 3) 0.000

53.530

202-00460  
 

17,290.1953.530

17,290.19

53.530

SY  

323.00000

0365 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

24.000

TON 

87.00000

0370 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

149.000

SY  

29.00000

0375 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

25.000

LF  

176.00000

0380 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

25.000

LF  

21.00000
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PCN: 19935-BID    ESTIMATE RUN 08/22/2014

PROJECT: STR3501-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:04

CUMULATIVE
AMOUNT

CAT NO0301 N-20-J 

0385 *Concrete (Patching) 0.000

21.560

601-06100  
 

35,789.6021.560

35,789.60

21.560

CY  

1,660.00000

0390 *Galvanic Anodes 0.000

604.000

601-51005  
 

36,240.00604.000

36,240.00

604.000

EACH

60.00000

0395 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.50000

0400 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

107.000

LF  

84.00000

CAT 130,604.39130,604.39150,926.39CURRENT AMT0301 $ $ $

CAT NO0302 N-20-H 

0405 *Removal of Asphalt Mat (Planing) (Special) 0.000

149.000

202-00246  
 

3,725.00149.000

3,725.00

149.000

SY  

25.00000

0410 *Removal of Portions of Present Structure (Class 2) 0.000

12.120

202-00453  
 

3,151.2012.120

3,151.20

12.120

SY  

260.00000

0415 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

323.00000

0420 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

24.000

TON 

87.00000

0425 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

149.000

SY  

29.00000

0430 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

25.000

LF  

176.00000
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PCN: 19935-BID    ESTIMATE RUN 08/22/2014

PROJECT: STR3501-014                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:04

CUMULATIVE
AMOUNT

CAT NO0302 N-20-H 

0435 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

25.000

LF  

21.00000

0440 *Concrete (Patching) 0.000

1.070

601-06100  
 

1,776.201.070

1,776.20

1.070

CY  

1,660.00000

0445 *Galvanic Anodes 0.000

57.000

601-51005  
 

3,420.0057.000

3,420.00

57.000

EACH

60.00000

0450 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.50000

0455 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

107.000

LF  

84.00000

CAT 12,072.4012,072.4032,394.40CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 Field Office (Class 2) 0.000

1.000

620-00002  
 

15,000.001.000

15,000.00

1.000

EACH

15,000.00000

0465 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

15,000.001.000

15,000.00

1.000

EACH

15,000.00000

0470 Sanitary Facility 0.000

1.000

620-00020  
 

6,058.801.000

6,058.80

4.000

EACH

6,058.80000

CAT 36,058.8036,058.8054,235.20CURRENT AMT0400 $ $ $

$ 358,721.33358,721.33$5,096,355.19$CURRENT AMTPROJECT TOTAL


